STI/TEDS DATA ENTRY
2005-06 TIMELINES AND DEADLINES

TIMELINES
MONTH DATA ENTRY TASKS
August Clean-up 2004-05 TEDS data
Middle schools begin first 9-weeks enrollment data entry in STI
September Begin entering first semester 2005-06 enrollment data into STI
Middle schools - complete first 9-weeks enrollment data entry in STI
October Complete first semester 2005-06 enrollment data entry in STI
Middle schools — begin second 9-weeks enrollment data entry in STI
November Middle schools — complete second 9-weeks data entry export/import
2005-06 STI data into TEDS
Check/clean up TEDS data; print reports
December Begin follow-up data entry in TEDS for 2005 completers
January Complete follow-up data entry in TEDS for 2005 completers
Begin entering second semester 2005-06 enrollment data in STI
Middle schools — begin third 9-weeks enrollment data entry in STI
February Continue entering second semester enrollment data entry in ST
Middle schools complete third 9-weeks enrollment data entry in STI
March Complete second semester 2005-06 enrollment data entry in STI
Export/import additional 2005-06 STI data into TEDS
Middle schools — begin fourth 9-weeks enrollment data entry in STI
April Middle schools — complete fourth 9-weeks enrollment data entry in STI
May Enter termination, credentials and certificates data into STI
Export/import final 2005-06 data from STI into TEDS
June Export/import final 2005-06 data from STI into TEDS
Check/clean up 2005-06 TEDS data; print reports
July Complete clean up of 2005-06 data in TEDS.
DEADLINES
MONTH DATA ENTRY TASKS
October 1, 2005 Complete clean up of 2004-05 data. TEDS data will be locked
November 15, 2005 First Semester data imported into TEDS from STI
January 15, 2006 Complete follow-up data for 2005 completers in TEDS
June 1, 2006 Complete termination data entry in STI
June 15, 2006 All 2005-06 data imported into TEDS from STI
July 1, 2006 Follow-up data locked for 2005 completers in TEDS




